Seneca Falls Comprehensive Plan

Estimated Timeframe for Plan Development

Task	2004 to 2005															
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Develop Scope of Work																
1- Scan the Environment																
Develop GIS database																
Organize Demographic and Economic Information																
Organize Land Development and Traffic Information																
Inventory Local Historic and Cultural Resources																
Deliverable - Summary #1 - Current Conditions and Trends (town/village Profile)																
Deliverable - GIS Resource Maps																
2- Establish Vision, Goals, Objectives																
Visioning Workshops																
town/village-wide Mail Survey																
Interviews, Meetings and Focus Groups																
Community Image Preference Survey Option																
Draft Vision and Identify Issues																
Develop Goals and Strategies																
Deliverable - Summary #2-SWOT, Public Input, Draft Vision and Goals																
3- Develop Recommendations																
Review Local Laws																
Analyze GIS data (Environmental Constraints, Build-out Analysis)																
Develop Recommendations and Strategies																
Public Information Meeting(s)																
Deliverable - Summary #3-Strategies and Recommendations																
Deliverable - Alternative Land Use Maps																
4- Develop Full Draft Plan																
Combine and Organize all previous work into a Draft Plan																
Public Hearing on the Draft Plan by Committee																
5- Facilitate Adoption of the Plan																
County and SEQR Review																
Public Hearing by the town/village																
Adoption by the town/village																